

M4 Administration — Part Status & Next Steps

Prepared by: Rudra Parmar

AI-ITSM | Branch: **feature/m4-administration** | Latest commit: **0b87337** — test: add M4 administration tests

1. Completed

Area	Status	Completed
User Administration	DONE	Users listing, active-status update, role assignment; controller and service wiring.
Category Administration	DONE	Category entity, DTO, interface, EF configuration, service, controller integration and Categories view.
Database Context	DONE	ApplicationDbContext exposes Categories and applies EF configurations.
Dependency Injection	DONE	ICategoryAdministrationService registered with CategoryAdministrationService.
M4 Test Project	DONE	Tests/04_M4_Administration/AIITSM.M4.Tests.csproj created with project references.
Category Tests	DONE	14 passing tests covering create/read/update/delete and validation.
User Tests	DONE	9 passing tests covering lookup/listing/status/role behavior.
Full M4 Suite	DONE	23 total tests: 23 passed, 0 failed, 0 skipped.
Repository Cleanup	DONE	.gitignore added; tracked generated obj files removed from Git tracking.
Git	DONE	Commit created and pushed to origin/feature/m4-administration.

2. Tests Completed

Suite	Count	Result
CategoryAdministrationTests	14	14 passed
UserAdministrationTests	9	9 passed
TOTAL	23	23 passed / 0 failed / 0 skipped

3. What Is Left

Merge/integration: Merge feature/m4-administration into the team's target branch using the agreed workflow.

Manual UI verification: If required, run AllTSM.Web and verify Users/Categories screens and actions with an ITAdministrator account.

Database/migration verification: Confirm Category schema is represented and deployed through the project's database/migration process.

M2 Category integration: M2 should use the agreed M4 Category source instead of maintaining a duplicate Category entity; align CategoryId usage with M2 Incident.

Audit Management: Not implemented in the work documented here. If required by M4 scope, design, implement and test it.

System Configuration: Not implemented in the work documented here. If required by M4 scope, design, implement and test it.

4. What Is Needed for Remaining Work

Remaining item	Required input/work
Merge M4	Target branch and team's merge process.
UI verification	Running web app, test ITAdministrator account, expected UI behavior.
Database	Current migration/schema status and deployment procedure.
M2 integration	M2 Incident CategoryId requirements and agreement that M4 owns the Category model.
Audit Management	Requirements for audit events, persistence, authorization, UI/API and tests.
System Configuration	Requirements for settings, persistence, authorization, UI/API and tests.

5. M4 Folder / Test Structure

```
Source/AIITSM/  
■■■ AIITSM.Application/04_M4_Administration/  
■■■ AIITSM.Domain/04_M4_Administration/  
■■■ AIITSM.Infrastructure/04_M4_Administration/  
■■■ AIITSM.Web/Controllers/04_M4_Administration/  
■■■ AIITSM.Web/Views/Administration/  
■■■ Tests/04_M4_Administration/  
■■■ AIITSM.M4.Tests.csproj  
■■■ CategoryAdministrationTests.cs  
■■■ UserAdministrationTests.cs
```

6. Final Checklist

- User Administration implementation
- Category Administration implementation
- EF configuration + DI
- M4 test project
- 14 Category tests passing
- 9 User tests passing
- 23/23 total M4 tests passing
- .gitignore added
- Generated obj files removed from Git tracking
- M4 test commit created and pushed
- Merge M4 into target branch
- Complete required manual UI verification
- Confirm database/migration deployment
- Coordinate M2 Category integration
- Implement/test Audit Management if required
- Implement/test System Configuration if required

Prepared by: Rudra Parmar

Current status: The implemented M4 Administration functionality and automated tests are complete and pushed. Remaining items are integration/verification work plus any M4 scope not yet implemented.